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Harris completed mass excavation in the building area except for a portion of the SW quadrant 
on hold until the Bus Barn is removed. Excavation for footings continued on the east half of the 
building and a water main was stubbed to the mechanical room. Sidewalk and curb were 
removed and unsuitable material was excavated for the new sidewalk and bus staging area along 
the southeast side of the High School. Dawson continued installing forms and rebar for footings, 
foundation (stem) walls and column piers on the east portion of the building. Dawson started 
installing foam insulation board and backfilling foundation walls. EMC increased their special 
ÉÎÓÐÅÃÔÉÏÎ ÔÏ ÓÕÐÐÏÒÔ (ÁÒÒÉÓȭ extending their work schedule to seven 12-hours days.  
 
 

 
Excavating for footings along north side of building after UG utilities were bypassed and mass excavation was completed 

in this area. The power poles at left and rear were installed for temporary power and communications during construction. 
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Installing footing forms and rebar at east end of north wall Digging trench under north footing to install 6ò water main 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Laying 6ò wrapped ductile iron water pipe under footing Water main stubbed into future mechanical room 

    

 

 

 

 

 

 

 

 

 

 

Removing snap ties and inserting adhesive plugs in holes Attaching foam insulation board with adhesive to stem walls 
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Compacting fill placed against insulated stem walls Concrete footing for CTE adjacent High School foundation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Harris checking rough grading for interior pad footing General foreman Bob and Supt. Scott planning the work 

    

 

 

 

 

 

 

 

 
Replacing unsuitable soil with classified gravel at east 

end of new bus staging along south side of  High School 

Replacing unsuitable soil with gravel for new sidewalk 

connecting new bus staging area with east HS entrance 

  


