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Harris completed excavating and started backfilling footings in Phase 3, and started excavating 
for footings in Phase 4 (southwest). Dawson continued applying foam insulation board, started 
constructing the corbel on top of perimeter stem walls in Phases 1 and 2, and started 
constructing footings and stem walls in Phase 4. Swanson sorted and staged (ȰÓÈÏÏË ÏÕÔȱ) steel 
and started erecting Ȱred ironȱ and joists in Phase 2. Harris is installing a new storm drain 
system and service connections along Robe River Drive. Public Works personnel are inspecting 
the installation. Harris and a moving subcontractor started preparations to relocate the Bus Barn 
to a new site near Public Works shop. EMC continued special inspection to support Harris and 
Dawson building work . Steel, plywood and framing materials are being delivered to the site. 
 

 
Swanson started erecting structural steel and roof joists at southeast area of the building (Phase 2). The steel in front will 

support the covered walkway between the Middle School entrance (at left of photo) and High School canopy (at right). 
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Setting anchor bolt assembly for NW column in Phase 3 Constructing stem wall forms along north wall  in Phase 3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Concrete placed; stripping forms after removing snap ties  Excavation, footing and stem walls progress on west wall 

    

 

 

 

 

 

 

 

 

 

 

After insulating inside stem wall, backfilling both sides Leveling & compacting footing pad in SW corner Phase 4 
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EMC inspector testing compaction on a ñliftò of backfill  Ironworker with sledge aligning holes for brace connection 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Corbel on perimeter stem wall with 15 mil vapor barrier Steel roof decking staged on joists set in Phase 2 

    

 

 

 

 

 

 

 

 

Installing storm drain manhole and pipe at Robe River Dr Starting preparations to move the Bus Barn off the site 

  


